



MEHRAN UNIVERSITY OF ENGINEERING & TECHNOLOGY, JAMSHORO

ANNUAL PROCUREMENT PLAN 2019-2020

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
1	Repair of Lavatory Block Near Room # 01,26, 27, 41, 54 & 82 and Replacement of Drainage Line at Shah Abdul Latif Hostel of MUET, Jamshoro.			1.00 (M)	1.00 (M)	ADP	Open Bid	Jul-19				
2	Logistic Arrangement (Decoration) Including Electric Works (Pedestal Fans), Audio System, Food & Refreshment Etc For Conducting Pre-Admission Entry Test For Admitting 19th-Batch In The University			5.70 (M)	5.70 (M)	ADP	Open Bid	Jul-19				
3	SUPPLYING FLOOR STANDING AIR CONDITIONING UNIT AT CENTRAL LIBRARY & ON-LINE INFORMATION CENTER OF MUET, JAMSHORO			2.469 (M)	2.469 (M)	ADP	Open Bid	Jul-19				
4	PROCUREMENT OF EQUIPMENT FOR ESTABLISHMENT OF FM RADIO STATION FOR THE DEPARTMENT OF TELECOMMUNICATION ENGINEERING AT MEHRAN UNIVERSITY OF			6.937 (M)	6.937 (M)	ADP	Open Bid	Jul-19				
5	PROCUREMENT OF TWO (02) SOLAR POWERED SHUTTLE (VEHICLES FOR MUET, JAMSHORO (RE-INVITED)			9.880 (M)	9.880 (M)	ADP	Open Bid	Jul-19				
6	Providing & Fixing Road Traffic Sign Boards, Zebra Crossing Thermo Plastic Lane Markings & Eight (08) Nos. Shades for Parking 05 Nos. Bicycles at Various Roads / Locations of MUET, Jamshoro.			2.110 (M)	2.110 (M)	ADP	Open Bid	Sep-19				
7	Purchase of Smart ID Card Printer's Consumables at MUET, Jamshoro.			2.641 (M)	2.641 (M)	ADP	Open Bid	Sep-19				
8	Procurement of Desktop Computers, Multimedia Projectors & Printers required at MUET, SZAB Campus, Khairpur Mir's. (Re-invited)			15.000 (M)	15.000 (M)	ADP	Open Bid		Oct-19			
9	Procurement of Lab Equipment for Environmental Engineering and Highway Engineering Laboratories at MUET, SZAB Campus, Khairpur Mir's.			4.476 (M)	4.476 (M)	ADP	Open Bid		Oct-19			

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
10	Procurement of Equipment for establishment of Power Plan Lab at MUET, Jamshoro.			13.940 (M)	13.940 (M)	ADP	Open Bid		Oct-19			
11	Supply of Sports Material for the Annual Demand 2019-20 of Directorate of Sports, MUET, Jamshoro.			3.000 (M)	3.000 (M)	ADP	Open Bid		Oct-19			
12	Laying L.T Cable (Copper 240mm) at Dr. AQK Afghan Hostel of MUET, Jamshoro.			0.697 (M)	0.697 (M)	ADP	Open Bid		Oct-19			
13	Purchase of IP Based CCTV Surveillance System for Examinations, MUET, Jamshoro.			0.954 (M)	0.954 (M)	ADP	Open Bid		Oct-19			
14	Supply of Other Logistic Arrangement Including Electric Works (Pedestal fans), Audio Video System, Food & Refreshment ETC, for Conducting 23rd Convocation-2019 in the University.			1.00 (M)	1.00 (M)	ADP	Open Bid		Oct-19			
15	Procurement of Gold Medals, Silver Medals and Shields (Crystal / Wooden) for the 23rd Convocation-2019 in the University.			1.20 (M)	1.20 (M)	ADP	Open Bid		Oct-19			
16	Procurement of Degree Folders for the 23rd Convocation-2019 in the University.			0.60 (M)	0.60 (M)	ADP	Open Bid		Oct-19			
17	Construction of Ducts for Laying of 11 KVA Cable (Copper 95 MM) From Auditorium Building Transformer to Junior Staff Residential Colony Sub-Station of MUET, Jamshoro.			5.564 (M)	5.564 (M)	ADP	Open Bid		Nov-19			
18	Construction of Ducts for Laying of 11 KVA Cable (Copper 95 MM) From Sub-Station 750 KVA of New Administration Building to Main Road Gate In-front of Senior Staff Residential Colony of MUET, Jamshoro.			6.224 (M)	6.224 (M)	ADP	Open Bid		Nov-19			
19	Procurement of 300 KVA & 150 KVA Diesel Generator Set for Extension of Academic Block-I & II and Science & Technology Park at MUET, Jamshoro (Re-Invited).			15.00 (M)	15.00 (M)	ADP	Open Bid		Nov-19			
20	Installation of Disinfection System at Water Collection Point / Reservoir at MUECHS, MUET, Jamshoro (Re-Invited).			2.419 (M)	2.419 (M)	ADP	Open Bid		Nov-19			
21	Procurement of Examination Materials (Printing, Publishing and General).			4.00 (M)	4.00 (M)	ADP	Open Bid		Nov-19			

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
22	Construction of Toilet For Guard / Operator and Electric Work for Pumping Motors at Pumping Station at K.B Feeder & Electrical Work at Storage Reservoirs at M.U.E.H.S @ MUET, Jamshoro.			2.428 (M)	2.428 (M)	ADP	Open Bid		Dec-19			
23	Supplying & Installation of One 120 HP Centrifugal Pump & Motor for K.B Feeder of MUET, Jamshoro.			2.558 (M)	2.558 (M)	ADP	Open Bid		Dec-19			
24	Procurement of Furniture Articles Required For Eight (08) No. Class Rooms at First Floor in Civil Engineering Department at MUET, Jamshoro (Re-Invited).			3.997 (M)	3.997 (M)	ADP	Open Bid		Dec-19			
25	Construction of External Sewerage / Drainage Network for Industrial Engg., Block-I & II, Mining Engg., Metallurgy Engg., Chemical Engg., Petroleum & Natural Gas (P&NG), Electronics Engg., Computer System Engg., Telecommunication Engg., Software Engg., & Bio-Medical Engg., Department at MUET, Jamshoro.			11.504 (M)	11.504 (M)	ADP	Open Bid		Dec-19			
26	Construction of External Sewerage / Drainage Network for Science & Technology park, ORIC & Auditorium at MUET, Jamshoro.			3.878 (M)	3.878 (M)	ADP	Open Bid		Dec-19			
27	Construction of External Sewerage / Drainage Network for MUISTD, IEC, Senior Staff Colony, Girls Hostels, Colony Mosque, Shopping Center & Visiting Faculty Hostel at MUET, Jamshoro. Construction of Footpath, Horticulture and Landscaping at Various Department of MUET, Jamshoro.			12.162	12.162	ADP	Open Bid		Dec-19			
28	Construction of Footpath, Horticulture and Landscaping at Various Department of MUET, Jamshoro.			4.694	4.694	ADP	Open Bid		Dec-19			
29	Procurement of Equipment for Haptics, Human-Robotics and Condition Monitoring Lab, MUET, Jamshoro.			3.5 (M)	3.5 (M)	ADP	Open Bid		Dec-19			
30	Supplying 04 Nos. Split Air Conditioner in the Laboratories of Electronics Engineering Department of Jamshoro (Re-Invited).			0.519 (M)	0.519 (M)	ADP	Open Bid		Dec-19			

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
31	Repairing & Maintenance Work of Quarter # B-01 of New Junior Staff Residential Colony of MUET, Jamshoro (Re-Invited).			0.338 (M)	0.338 (M)	ADP	Open Bid		Dec-19			
32	General Engine Overhauling of University Student Bus # JA-6895, MUET, Jamshoro (Re-Invited).			0.795 (M)	0.795 (M)	ADP	Open Bid		Dec-19			
33	Purchase of Equipment For Chemical Engineering Department Under HEC NRPV at MUET, Jamshoro (Re-Invited).			0.879 (M)	0.879 (M)	ADP	Open Bid		Dec-19			
34	Installation of New PE Pipe Line to Facilitate Sachal Sarmast and Shah Latif Boys Hostels, MUET, Jamshoro.			1.367 (M)	1.367 (M)	ADP	Open Bid			Jan-20		
35	Electric Work of Newly Established Mechatronic Engineering Department of MUET, Jamshoro.			3.013 (M)	3.013 (M)	ADP	Open Bid			Feb-20		
36	Renovation of Newly Established Mechatronic Engineering Department of MUET, Jamshoro.			12.756 (M)	12.756 (M)	ADP	Open Bid			Feb-20		
37	Supplying / Purchase of Furniture Articles for various offices & Departments.			2.000 (M)	2.000 (M)	ADP	Open Bid			Feb-20		
38	Cleaning of water storage tanks at various places of MUET, Jamshoro.			0.500 (M)	0.500 (M)	ADP	Open Bid			Feb-20		
39	Rehabilitation of Institute of Petroleum & natural Gas Engineering of MUET, Jamshoro.			9.500 (M)	9.500 (M)	ADP	Open Bid			Feb-20		
40	Rehabilitation of Metallurgy & Material Engineering Department of MUET, Jamshoro.			8.411 (M)	8.411 (M)	ADP	Open Bid			Feb-20		
41	Rehabilitation of Information Communication Processing Center (ICPC) of MUET, Jamshoro.			6.414 (M)	6.414 (M)	ADP	Open Bid			Feb-20		
42	Rehabilitation of Textile Engineering Department of MUET, Jamshoro.			3.00 (M)	3.00 (M)	ADP	Open Bid			Feb-20		
43	Repairing & Maintenance of Air Conditioners of whole campus. (900 #s Split & Window Air Conditioners)			2.00 (M)	2.00 (M)	ADP	Open Bid			Feb-20		
44	Repairing & Maintenance of Water Coolers, Deep Freezers & Geysers of whole campus.			1.000 (M)	1.000 (M)	ADP	Open Bid			Feb-20		
45	Fixing Iron Grill & Iron Gate near back side of Electrical & Mechanical Engineering Department of MUET, Jamshoro.			9.50 (M)	9.50 (M)	ADP	Open Bid			Feb-20		
46	Providing / Installation of sound system at Auditorium Building of MUET, Jamshoro			3.00 (M)	3.00 (M)	ADP	Open Bid			Feb-20		

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
47	Providing / Laying of LED Screen at Auditorium Building of MUET, Jamshoro			10.00 (M)	10.00 (M)	ADP	Open Bid			Feb-20		
48	Repair & Maintenance of work of AQK Afghan Hostel of MUET, Jamshoro.			5.00 (M)	5.00 (M)	ADP	Open Bid			Feb-20		
49	Repair & Maintenance of Elsa Kazi Girls Hostel of MUET, Jamshoro.			5.986 (M)	5.986 (M)	ADP	Open Bid			Feb-20		
50	VVIP Guest House			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-20		
51	Bungalow # A-1			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-20		
52	Bungalow # A-2 (Convert into Girls Hostel)			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-20		
53	Bungalow # A-3 (Public School)			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-20		
54	Bungalow # B-1			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-20		
55	Bungalow # B-2			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-20		
56	Bungalow # C-4			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-20		
57	Bungalow # D-1			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-20		
OLD RESIDENTIAL COLONY												
58	Bungalow # A-3			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-20		
59	Bungalow # B- 6			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-20		
60	Bungalow # B- 8			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-20		
61	Bungalow # C-17			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-20		
62	Bungalow # D-06			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-20		
63	External colour work of corridor & 04 wings of Departments, Information Communication Processing Center (ICPC) & Institute of Water Resource Engineering & Management.			5.000 (M)	5.000 (M)	ADP	Open Bid			Mar-20		
64	Rehabilitation of Industrial Engineering Department of MUET, Jamshoro.			7.477 (M)	7.477 (M)	ADP	Open Bid			Mar-20		
65	Repair & Maintenance of work of Shah Abdul Latif Hostel of MUET, Jamshoro.			5.00 (M)	5.00 (M)	ADP	Open Bid			Mar-20		
66	Repair & Maintenance of work of Sachal Sarmast Hostel of MUET, Jamshoro.			5.00 (M)	5.00 (M)	ADP	Open Bid			Mar-20		
67	Repair & Maintenance of work of Hyder Bux Jatoti Hostel of MUET, Jamshoro.			5.00 (M)	5.00 (M)	ADP	Open Bid			Mar-20		
68	Repair & Maintenance of work of Peer Hissamudin Shah Rashidi Hostel of MUET, Jamshoro.			5.00 (M)	5.00 (M)	ADP	Open Bid			Mar-20		
69	Repair & Maintenance of work of Shaikh Abdul Majeed Sindhi Hostel of MUET, Jamshoro.			5.00 (M)	5.00 (M)	ADP	Open Bid			Mar-20		

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
70	Repair & Maintenance of work of G.M Syed Hostel of MUET, Jamshoro.			5.00 (M)	5.00 (M)	ADP	Open Bid			Mar-20		
71	Repair & Maintenance of work of Shaheed Benzir Bhuto Hostel of MUET, Jamshoro.			5.00 (M)	5.00 (M)	ADP	Open Bid			Mar-20		
72	Repair & Maintenance of work of Visiting Faculty Hostel of MUET, Jamshoro.			5.00 (M)	5.00 (M)	ADP	Open Bid			Mar-20		
73	Repairing of Transformers and L.T & H.T Joints of whole campus.			1.000 (M)	1.000 (M)	ADP	Open Bid			Mar-20		
74	Repairing & Maintenance of Generators of whole campus.			2.500 (M)	2.500 (M)	ADP	Open Bid			Mar-20		
NEW JUNIOR & SENIOR STAFF RESIDENTIAL COLONY												
75	Bungalow # D-6			0.50 (M)	0.50 (M)	ADP	Open Bid			Mar-20		
76	Quarter # B-1			0.30 (M)	0.30 (M)	ADP	Open Bid			Mar-20		
77	Quarter # B-2			0.30 (M)	0.30 (M)	ADP	Open Bid			Mar-20		
78	Quarter # C-1			0.30 (M)	0.30 (M)	ADP	Open Bid			Mar-20		
79	Quarter # C-2			0.30 (M)	0.30 (M)	ADP	Open Bid			Mar-20		
OLD RESIDENTIAL COLONY												
80	Quarter # A-23			0.30 (M)	0.30 (M)	ADP	Open Bid			Mar-20		
81	Quarter # B-02			0.30 (M)	0.30 (M)	ADP	Open Bid			Mar-20		
82	Quarter # B-09			0.30 (M)	0.30 (M)	ADP	Open Bid			Mar-20		
83	Quarter # B-21			0.30 (M)	0.30 (M)	ADP	Open Bid			Mar-20		
84	Quarter # B-29			0.30 (M)	0.30 (M)	ADP	Open Bid			Mar-20		
85	Quarter # C-9			0.30 (M)	0.30 (M)	ADP	Open Bid			Mar-20		
86	Quarter # C-63			0.30 (M)	0.30 (M)	ADP	Open Bid			Mar-20		
87	Quarter # - D-68			0.30 (M)	0.30 (M)	ADP	Open Bid			Mar-20		
88	Quarter # - D-69			0.30 (M)	0.30 (M)	ADP	Open Bid			Mar-20		
89	Quarter # - D-90			0.30 (M)	0.30 (M)	ADP	Open Bid			Mar-20		
90	Quarter # - D-93			0.30 (M)	0.30 (M)	ADP	Open Bid			Mar-20		
91	Quarter # - D-99			0.30 (M)	0.30 (M)	ADP	Open Bid			Mar-20		
92	Quarter # - D-101			0.30 (M)	0.30 (M)	ADP	Open Bid			Mar-20		
93	Renovation of newly Established Mechatronic Engineering Department of MUET, Jamshoro.			26.430 (M)	26.430 (M)	ADP	Open Bid			Mar-20		
94	Construction of Boundary Wall with Brick Masonary along with Iron Grill and Construction of Edging near Old Sports Ground of MUET, Jamshoro.			3.025 (M)	3.025 (M)	ADP	Open Bid			Mar-20		

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
95	Supplying / fixing Street Lights around the Campus.			1.00 (M)	1.00 (M)	ADP	Open Bid			Mar-20		
96	Essential Repair & Maintenance of work of Workshop Building of MUET, Jamshoro.			7.00 (M)	7.00 (M)	ADP	Open Bid			Mar-20		
97	Essential Repair & Maintenance of work of Old Irrigation Building of MUET, Jamshoro.			9.00 (M)	9.00 (M)	ADP	Open Bid			Mar-20		
NEW JUNIOR & SENIOR STAFF RESIDENTIAL COLONY												
98	Bungalow # C-1			0.50 (M)	0.50 (M)	ADP	Open Bid				Apr-20	
99	Bungalow # C-2			0.50 (M)	0.50 (M)	ADP	Open Bid				Apr-20	
100	Bungalow # C-3			0.50 (M)	0.50 (M)	ADP	Open Bid				Apr-20	
101	Bungalow # D-2			0.50 (M)	0.50 (M)	ADP	Open Bid				Apr-20	
OLD RESIDENTIAL COLONY												
102	Quarter # C-71			0.30 (M)	0.30 (M)	ADP	Open Bid				Apr-20	
103	Quarter # C-73			0.30 (M)	0.30 (M)	ADP	Open Bid				Apr-20	
104	Quarter # C-76			0.30 (M)	0.30 (M)	ADP	Open Bid				Apr-20	
105	Quarter # C-78			0.30 (M)	0.30 (M)	ADP	Open Bid				Apr-20	
106	Quarter # C-81			0.30 (M)	0.30 (M)	ADP	Open Bid				Apr-20	
107	Quarter # C-90			0.30 (M)	0.30 (M)	ADP	Open Bid				Apr-20	
108	Quarter # C-96			0.30 (M)	0.30 (M)	ADP	Open Bid				Apr-20	
109	Quarter # C-114			0.30 (M)	0.30 (M)	ADP	Open Bid				Apr-20	
110	Quarter # C-119			0.30 (M)	0.30 (M)	ADP	Open Bid				Apr-20	
111	Quarter # C-124			0.30 (M)	0.30 (M)	ADP	Open Bid				Apr-20	
112	Quarter # C-125			0.30 (M)	0.30 (M)	ADP	Open Bid				Apr-20	
113	Quarter # C-134			0.30 (M)	0.30 (M)	ADP	Open Bid				Apr-20	
114	Quarter # C-135			0.30 (M)	0.30 (M)	ADP	Open Bid				Apr-20	
115	Quarter # C-136			0.30 (M)	0.30 (M)	ADP	Open Bid				Apr-20	
116	Quarter # C-148			0.30 (M)	0.30 (M)	ADP	Open Bid				Apr-20	
117	Quarter # C-150			0.30 (M)	0.30 (M)	ADP	Open Bid				Apr-20	
118	Essential Repair & Maintenance of Classrooms & Lavatory Blocks of Old Campus.			1.11 (M)	1.11 (M)	ADP	Open Bid				May-20	
119	Essential Repair & Maintenance of Classrooms & Lavatory Blocks of New Campus.			1.21 (M)	1.21 (M)	ADP	Open Bid				May-20	
120	Essential Repair & Maintenance of work of Computer System Engineering Department of MUET, Jamshoro.			2.00 (M)	2.00 (M)	ADP	Open Bid				May-20	

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
121	Essential Repair & Maintenance of work of Mechanical Engineering Department of MUET, Jamshoro.			1.00 (M)	1.00 (M)	ADP	Open Bid				May-20	
122	Essential Repair & Maintenance of work of Electrical Engineering Department of MUET, Jamshoro.			1.00 (M)	1.00 (M)	ADP	Open Bid				May-20	
123	Essential Repair & Maintenance of work of Electronics Engineering Department of MUET, Jamshoro.			3.00 (M)	3.00 (M)	ADP	Open Bid				May-20	
124	Replacement of Drainage line / Lavatory blocks of Hostels of MUET, Jamshoro.			3.00 (M)	3.00 (M)	ADP	Open Bid				May-20	
NEW JUNIOR & SENIOR STAFF RESIDENTIAL COLONY												
125	Bungalow # D-3			0.50 (M)	0.50 (M)	ADP	Open Bid				May-20	
126	Bungalow # D-5			0.50 (M)	0.50 (M)	ADP	Open Bid				May-20	
127	Quarter # C-5			0.30 (M)	0.30 (M)	ADP	Open Bid				May-20	
128	Quarter # C-7			0.30 (M)	0.30 (M)	ADP	Open Bid				May-20	
129	Quarter # C-8			0.30 (M)	0.30 (M)	ADP	Open Bid				May-20	
130	Quarter # D-1			0.30 (M)	0.30 (M)	ADP	Open Bid				May-20	
131	Quarter # D-2			0.30 (M)	0.30 (M)	ADP	Open Bid				May-20	
132	Quarter # D-4			0.30 (M)	0.30 (M)	ADP	Open Bid				May-20	
133	Quarter # D-6			0.30 (M)	0.30 (M)	ADP	Open Bid				May-20	
134	Quarter # D-7			0.30 (M)	0.30 (M)	ADP	Open Bid				May-20	
135	Quarter # D-8			0.30 (M)	0.30 (M)	ADP	Open Bid				May-20	

S.#	Description of Procurement	Quantity (where applicable)	Estimated unit cost (where applicable)	Estimated Total Cost	Funds Allocated	Sources funds (ADP / Non-ADP)	Proposed Procurement Method	Timing of Procurement				Remarks (if any)
								1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	
136	Quarter # D-9			0.30 (M)	0.30 (M)	ADP	Open Bid				May-20	
137	Quarter # D-10			0.30 (M)	0.30 (M)	ADP	Open Bid				May-20	
138	Quarter # D-15			0.30 (M)	0.30 (M)	ADP	Open Bid				May-20	
OLD RESIDENTIAL COLONY												
139	Quarter # - D-7			0.30 (M)	0.30 (M)	ADP	Open Bid				Jun-20	
140	Quarter # - D-19			0.30 (M)	0.30 (M)	ADP	Open Bid				Jun-20	
141	Quarter # - D-25			0.30 (M)	0.30 (M)	ADP	Open Bid				Jun-20	
142	Quarter # - D-39			0.30 (M)	0.30 (M)	ADP	Open Bid				Jun-20	
143	Quarter # - D-43			0.30 (M)	0.30 (M)	ADP	Open Bid				Jun-20	
144	Quarter # - D-47			0.30 (M)	0.30 (M)	ADP	Open Bid				Jun-20	
145	Quarter # - D-59			0.30 (M)	0.30 (M)	ADP	Open Bid				Jun-20	
146	Quarter # - D-66			0.30 (M)	0.30 (M)	ADP	Open Bid				Jun-20	

* **Subject to availability of Funds / Budget**


Deputy Director
(Procurement)
Mehran University of
Engg: & Tech: Jamshoro.